2010

PI’OCGSS & SChedU|e Dec.| Jan.| Feb.| Mar. | April| May | June| July

1 Background .

1) Prepare Site Vicinity and Base Maps
2) Site Visit and Photographs
3) Key Stakeholder Meetings January 14t

2 Alternatives

1) Prepare Land Use & Circulation
Alternatives

2) Prepare Cross-Section Alternatives
3) Prepare Public Area Concept Alternatives
4) Stakeholder Charrette | Febryary 24th

Preferred Design
1) Refine Preferred Design Alteinuiives

2) Prepare Conceptual Design for 152nd
South of NE 24th

3) Public Open House-NEW DATE TBD

Design Manual

1) Prepare Draft Design Manual
2) Refine Design Manual

3) Prepare Final Desigh Manual




